AGENDA

PUBLIC WORKS COMMISSION
CITY OF HUNTINGTON BEACH

Wednesday November 16, 2011 - 5:00 PM
City Council Chambers

2000 Main Street

Huntington Beach, CA 92648

PLEDGE OF ALLEGIANCE

ROLL CALL Cook, Herbel, McGovern, O’Connell,
Siersema, Spencer, Thomas

PRESENTATIONS-COMMENDATIONS
MINUTES
Minutes of October 19, 2011

ORAL COMMUNICATIONS

Public Comments — the Public Works Commission welcomes public
comments on all items on this agenda or of community interest. Three
minutes per person, time may not be donated to others. Commission on this
date can take no action on any item not on the agenda. This is the time to
address Commission regarding items of interest or agenda items other than
public hearings. Communications on agenda items will be scheduled such
that public comments may be received as close to 5:00 p.m. as possible.

DIRECTOR’S ITEMS

Discuss December 21, 2011 meeting date and time, and Annual Holiday
Lunch

INFORMATION ITEMS
Street Improvement Assessment Feasibility Study - Bucknam and Associates,

will present their preliminary findings in preparation for their presentation to
the City Council at the December 19, 2011 Study Session.
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OC-44 Pipeline Break an Repair — On September 4, 2011, the pipeline
experienced a leak causing the shutdown of the water transmission through
the pipeline. A summary on the findings and the upcoming repair is
provided.

Active Capital Project Report — An update on active capital projects is
presented for the Commission’s information. Project information, including
description, location maps and funding sources can be found in the FY
2011/12 Capital Improvement Program notebook, or on the city’s website
under Government, Current Budget information.

ADMINISTRATIVE ITEMS

Central Park Irrigation Reservoir Modification Project, CC-1382 - Plans and
specifications for the Central Park Irrigation Reservoir Modification Project,
CC-1382 isin final preparation. Staff is seeking support for the project and
the initiation of the competitive bid process.

Funding Source: Funds are available in the amount of $25,000 from Water
Fund, Account No. 50691024. The engineer’s cost estimate is $20,000.

Recommended Action: Motion to recommend to the City Councill, the
Central Park Irrigation Reservoir Modification Project, CC-1382.

Rainbow Environmental Services Contract Funding for Infrastructure
Maintenance - The Public Works Commission to consider a letter to the City
Council in regards to the accounting method of revenue from the Rainbow
Environmental Services refuse contract.

WRITTEN COMMUNICATIONS

COMMISSION AND STAFF COMMENTS

ADJOURNMENT

NEXT PUBLIC WORKS COMMISSION MEETING
December 21, 2011 5:00 PM, City Council Chambers



http://www.huntingtonbeachca.gov/government/budget_information/�

0 MINUTES

CITY OF HUNTINGTON BEACH
PUBLIC WORKS COMMISSION
OCTOBER 19, 2011

Call to Order/ The meeting was called to order at 5:00 p.m. by
Pledge of Allegiance: Chairman Siersema, who led Commissioners and the
audience in the Pledge of Allegiance to the Flag.

Commissioners Absent: Spencer

Commissioners Present: Commissioners Cook, Herbel, McGovern, O’Connell,
Siersema, and Thomas were in attendance.

Others Present: Travis Hopkins, Director of Public Works
Tony Olmos, City Engineer
Brian Ragland, Utilities Manager
Jim Wagner, Senior Civil Engineer
Cindi Sangenito, Administrative Secretary

B. PRESENTATIONS-COMMENDATIONS
None
C. MINUTES

Motion by Commissioner Herbel, seconded by Commissioner Cook to approve
the minutes of September 21, 2011 as presented.

VOTE: The motion carried.
AYES: 6

NOES: 0

ABSENT: 1 (Spencer)

ABSTENTIONS: 0

D. ORAL COMMUNICATIONS

None



G-2.

DIRECTOR’S ITEMS

Travis Hopkins stated that Commissioners who received a paper agenda may
have noticed that cardstock had been used for the CIP section. This was an
error, however rather than reprint the document it was kept and distributed to
save paper. Next month it will be printed on standard paper.

INFORMATION ITEMS

Active Capital Project Report — Tony Olmos provided the updates and asked
the Commissioners for any questions.

Commissioner Siersema asked for an update of OC-44 to be placed on the
next agenda.

ADMINISTRATIVE ITEMS

Arterial Highway Rehabilitation Project, CC-1413, Center Avenue (along
proposed Costco frontage, approximately 1,300 linear feet); Magnolia Street
(Indianapolis Avenue to Adams Avenue); Springdale Street (Warner Avenue to
Edinger Avenue) - Jim Wagner, Senior Civil Engineer, presented the Arterial
Highway Rehabilitation Project, CC-1413. Rubberized asphalt will be used on
Center Avenue and Springdale Street. Discussion ensued.

Chair Siersema recommended listing the Pavement Index Analysis for the
streets that will be part of the arterial rehabilitation and also show the date of
the last rehabilitation or slurry that took place.

Commissioner Herbel motioned to recommend to the City Council, the Arterial
Highway Rehabilitation Project, CC-1413 with Chair Siersema’s
recommendations added. Commissioner O’Connell seconded.

VOTE: The motion carried.
AYES: 6

NOES: 0

ABSENT: 1 (Spencer)

ABSTENTIONS: 0

Rainbow Disposal Contract Funding for Infrastructure Maintenance - Chair
Siersema stated that he would be working on formatting some information with
Commissioner Spencer for the next Public Works Commission Meeting.




WRITTEN COMMUNICATIONS
None
COMMISSION AND STAFF COMMENTS

Commissioner Herbel stated he was pleased with the paving work taking
place. He commented that many cities are currently not doing any paving.

ADJOURNMENT

The meeting adjourned at 5:45 pm to November 16, 2011 in City Council
Chambers.

Michael Siersema Cindi Sangenito
Chair Administrative Secretary



CITY OF HUNTINGTON BEACH
PUBLIC WORKS COMMISSION
@ INFORMATION ITEM

Itemm No. PWC 11-26
SUBMITTED TO: Chairman Siersema and Members of the Commission
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works
DATE: November 16, 2011
SUBJECT: Street Improvement Assessment Feasibility Study

Analysis: Earlier this year, staff presented the Pavement Management Plan
(PMP) to both the Public Works Commission and the City Council. The PMP
identified a need to increase funding in order to maintain the current condition
of the streets. City Council requested additional information on revenue
generation to be presented at their Strategic Planning Session held in July 2011.

The presentation gave options including increasing revenue through either a
general tax of through the creation of an assessment district. The City Council
then directed staff to prepare a more in depth analysis of the feasibility of
creating an assessment district.

Bucknam and Associates, will present their preliminary findings to the Public

Works Commission in preparation for their presentation to the City Council at the
December 19, 2011 Study Session.

11-26 November 16 Street Asessment Study (Broussard)



CITY OF HUNTINGTON BEACH
PUBLIC WORKS COMMISSION
INFORMATION ITEM

[tem No. PWC 11-27
SUBMITTED TO: Chairman Siersema and Members of the Commission

SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works

DATE: November 16, 2011
SUBJECT: OC-44 Pipeline Break and Repair
Analysis:

The OC-44 Pipeline is co-owned by the City of Huntington Beach, 40%
ownership, and the Mesa Consolidated Water District (Mesa), 60% ownership.
The pipeline has a diameter ranging from 42 inches to 24 inches. The 9.3 mile
long pipeline stretches from the San Joaquin Reservoir in Newport Beach to
Adams Avenue in Huntington Beach at the Santa Ana River. Part of the pipeline
runs along the bottom of the San Diego Creek in Upper Newport Bay, where the
73 Freeway crosses over the San Diego Creek.

On Sunday September 4, 2011, at approximately 12:30 a.m., Mesa’s on-duty
staff received notification and responded to a leak alarm on the pipeline. By
2:30 a.m. the pipeline was shut down and the section of the pipeline with the
leak/break, which was identified as the underwater crossing at the San Diego
Creek, was isolated. A total of approximately 2,950,000 gallons, or 9 acre-feet of
water, was lost into the San Diego Creek.

Due to the size and location of the leak, Mesa informed the Regional Water
Quality Control Board, California Department of Fish and Game, Office of
Emergency Service, California Coastal Commission, City of Huntington Beach,
City of Newport Beach, Irvine Ranch Water District, Metropolitan Water District of
Southern California (MWD), Municipal Water District of Orange County and the
Orange County Water District of the situation.

The City of Huntington Beach normally receives approximately five to thirteen
cubic feet per second (cfs) of imported water supply through the OC-44
pipeline. At the time of the shutdown, the City was taking approximately seven
cfs. To make up for the loss of supply, the flows through the West Orange



County Water Board pipelines, OC-9 and OC-35 connections were increased.
This change in supply points was transparent to our customers and has had
minimal impact to our operations.

This is the second time that the pipeline has failed in this area. In 2002 a similar
failure occurred and Mesa took the lead in the repair activities due to their
proximity to the location. With the City’s concurrence, Mesa has again taken
the lead in the repair of the pipeline. City staff is attending progress meetings to
monitor the activities to ensure that the design, installation, schedule and costs
are acceptable.

Large diameter high pressure pipeline experts from MWD have been brought in
as consultants to assist with the design of the replacement section for the
cement coated and lined steel pipe and the inspection of the welding
operations. Due to their familiarity with large pipeline construction in difficult
and environmentally sensitive areas, ARB Inc., the pipeline contractor who
made the repair in 2002, has also been retained to remove and replace the
damaged section of pipeline.

All necessary permits from the Department of Fish and Game, California Coastal
Commission, US Army Corps of Engineers, Caltrans, Regional Water Quality
Control Board and others have been obtained.

The current project schedule shows:
e 16 foot pipe repair section under fabrication
e Crane being brought on-site on Monday, November 14
e Damaged pipe removed by Friday, November 18
¢ New pipe installed by Monday, November 21
e Pipeline in service and on-site activities completed by the second week in
December

The estimated cost for the repairs is between $400,000 and $500,000. The City’s
share would be between $160,000 and $200,000.

The cause of the failure is believed to be due to corrosion in a crack in the
external concrete coating. A failure analysis may be performed by an outside
consultant to confirm that corrosion is the cause. If this is the case, a cathodic
protection system wil be installed within this portion of the pipeline, and
potentially along a greater length of the pipeline, to help minimize future
failures. The cost of the failure analysis and cathodic protection system design
and installation are not included in the pipeline repair costs.

The pipeline has liability insurance issued through the JPIA.



City of Huntington Beach
Capital Improvement Program Master Schedule

Tue 11/8/11

ID [Task Name Duration Start Finish Resource Budget Comments 2{0{12r
[ [123456789]
1 ARTERIAL 1320 days | Mon 1/5/09 Fri 1/24/14
2 CC-1319 Atlanta Avenue Widening (Huntington to Delaware) 1320 days | Mon 1/5/09 Fri 1/2414 Eng $3,300,000 | Relocation Plan routed for public
comments.

3 Design 715 days Mon 1/5/09 Fri 9/30/11 :

4 Caltrans Authorization (Right-of-Way) 0 days Tue 5/3/11 Tue 5/3/11 ‘

5 Prepare Relocation Plan and CUP/CDP Package 109 days Tue 5/3/11 Fri 9/30/11 i .

6 Council approval of Relocation Plan 0 days Mon 11/21/11 | Mon 11/21/11 'al11/21

7 Right-of-Way Acquisition Process 400 days | Mon 11/28/11 Fri 6/7/13 ASNNNNNNNN

8 Construction 100 days Mon 9/9/13 Fri1/24/14

9

10 CC-1356 Bridge Rehabilitation BPMP Program (Warner, Magnolia, 430 days | Mon 5/30/11 Fri 1/18/13 Eng $1,500,000 Design underway.
& Brookhurst)

11 Design 225 days | Mon 5/30/11 Fri 4/6/12 1

12 Construction (Warner) 120 days Mon 8/6/12 Fri 1/18/13 —

13

14 CC-1356A Bridge Rehabilitation HBRR Program (Admiralty, 330 days | Mon 12/5/11 Fri 3/8/13 Eng $600,000 Not started. P
Humbolt, Davenport, Gilbert)

15 Caltrans Authorization to Design 100 days | Mon 12/5/11 Fri 4/20/12 &K}l

16 Design (Admiralty, Humbolt) 200 days Mon 6/4/12 Fri 3/8/13 C

17

18 CC-1376 Beach / Warner Improvements 465 days | Mon 6/21/10 | Fri 3/30/12 Trans/Eng $440,000 Study underway. <

19 Preliminary Design & MND 465 days | Mon 6/21/10 Fri 3/30/12 |

20

21 CC-1377 Brookhurst / Adams Improvements 695 days | Mon 6/21/10 | Fri 2/15/13 Trans/Eng $500,000 Study underway.

22 Preliminary Design & EIR 550 days | Mon 6/21/10 Fri 7/27/12 il

23 Final Design 145days | Mon 7/30/12 | Fri 2/15/13

24

25 CC-1403 Bushard / Adams Improvements 205 days | Mon 3/14/11 | Fri 12/23/11 Trans/Eng $100,000 Study underway.

26 Traffic Analysis Report 205 days | Mon 3/14/11 | Fri 12/23/11 )

27

28 CC-1397 Arterial Rehabilitation: Springdale (Bolsa to Chinook), 120 days | Mon 3/5/12 Fri 8/17/12 Eng $200,000 Not started. )
Argosy (Bolsa Chica to Graham), Garfield (Magnolia to Bushard),
Yorktown (Main to Goldenwest), 6th (Walnut to Orange)

29 Design 120 days Mon 3/5/12 Fri8/17/12 C )

30

31 CC-1384 Arterial Rehab 10/11: Delaware(Yorktown to Main), 120 days Mon 8/8/11 Fri 1/20/12 Eng $1,700,000 | Construction underway. SCE work <
Edwards(Talbert to Warner) completed.

32 Construction 120 days Mon 8/8/11 Fri 1/20/12 3

33

34 CC-1397 Arterial Rehabilitation: Heil (Silver to Gothard), Garfield 215 days |Mon 10/31/11 | Fri 8/24/12 Eng $1,550,000 Not started. g
(Beach to Delaware), Main (Yorktown to Adams)

35 Design 80days |Mon 10/31/11 | Fri2/17/12 :D—‘L

36 Construction 100 days Mon 4/9/12 Fri 8/24/12 G )

37

38 CC-1413 Arterial Rehabilitation: Springdale (Warner to Edinger), 210 days Mon 9/5/11 Fri 6/22/12 Eng $2,000,000 | Award on 1/17/12. Construct Center 9
Magnolia (Adams to indianapolis), Center (Costco Frontage) segment by 3/31/12.

39 Design 55 days Mon 9/5/11 Fri 11/18/11 %1

40 Construction 100 days Mon 2/6/12 Fri 6/22/12 |———]

41

42 |DRAINAGE & WATER QUALITY 1170 days | Mon 4/7/08 | Fri 9/28/12
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City of Huntington Beach
Capital Improvement Program Master Schedule

Tue 11/8/11

ID [Task Name Duration Start Finish Resource Budget Comments 2011 2012
1234/567189] | | [11234B6789|
43 CC-1255A Talbert Lake Urban Runoff Diversion - Phase | 64 days Mon 1/3/11 | Thu 3/31/11 Eng $1,000,000 Design completed. Currently F—
seeking construction funding.
44 Design 64 days Mon 1/3/11 Thu 3/31/11 Enn
45
46 CC-1293 Heil Pump Station Rebuild 1170 days | Mon 4/7/08 Fri 9/28/12 Eng $1,950,000 Design completed. Seeking
construction funds. Property
acquisition on-hold.

47 Design 800 days Mon 4/7/08 Fri 4/29/11
48 Right-of-Way Acquisition 1170 days | Mon 4/7/08 Fri 9/28/12 A\
49
50 |(FACILITY 695 days | Mon 1/11/10 Fri 9/7/12
51 ADA IMPROVEMENTS 320 days | Mon 6/20/11 Fri 9/7/12 v Q
52 Oakview Community Center ADA 235 days | Mon 6/20/11 Fri 5/11/12 Facilities $66,000 Design underway. &
53 Design 140 days | Mon 6/20/11 | Fri 12/30/11 (
54 Bidding & Construction 90 days Mon 1/9/12 Fri5/11/12 —
55
56 Central Park Restrooms ADA 235 days | Mon 6/20/11 Fri 5/11/12 Facilities $170,000 Design underway. >
57 Design 140 days | Mon 6/20/11 | Fri 12/30/11 C il
58 Bidding & Construction 90 days Mon 1/9/12 Fri5/11/12 Jé
59
60 Banning Library ADA 235 days | Mon 6/20/11 Fri 5/11/12 Facilities $26,000 Design underway. &
61 Design 140 days | Mon 6/20/11 | Fri 12/30/11 C
62 Bidding & Construction 90 days Mon 1/9/12 Fri5/11/12 —
63
64 City Hall ADA - Phase | 310 days Mon 7/4/11 Fri 9/7/12 Facilities $339,000 Design underway. P 9
65 Design 130 days Mon 7/4/11 Fri 12/30/11 C N
66 Bidding & Construction 180 days Mon 1/2/12 Fri9/7/12 )
67
68 City Hall ADA - Phase 2 265 days | Mon 9/5/11 Fri 9/7/12 Facilities $445,000 Design underway. y
69 Design 85 days Mon 9/5/11 Fri 12/30/11 =
70 Bidding & Construction 180 days Mon 1/2/12 Fri 9/7/12 ]
71
72 ENERGY EFFICIENCY IMPROVEMENTS 575 days | Mon 1/11/10 | Fri 3/23/12 <
73 HVAC Measures, Interior Lighting Re-design & Retrofit, 575 days | Mon 1/11/10 | Fri 3/23/12 |Adm/Facilites | $3,069,000 Construction underway. @

Additional Building Controls, Energy Information Management

System, Server Virtualization & HVAC, Downtown Lighting

Master Plan
74 Procurement 127 days | Mon 1/11/10 Tue 7/6/10
75 Design Development 102 days | Mon 7/12/10 | Tue 11/30/10 |
76 Final Design 50 days Mon 6/6/11 Fri 8/12/11 o)
77 Permits 25 days Mon 7/11/11 Fri 8/12/11
78 Bidding & Construction 160 days | Mon 8/15/11 Fri 3/23/12 ¢ )
79
80 Downtown LED Streetlights 160 days | Mon 8/15/11 Fri 3/23/12 Adm/Trans $365,000 Installation underway. 9
81 Construction 160 days | Mon 8/15/11 Fri 3/23/12 [ ]
82
83 Feasibility, Environmental Review, Design & Entitlements for 135days | Mon 5/16/11 | Fri11/18/11 |Adm/Planning| $250,000 Solar panel installation completed.

Large Scale Solar Only landscaping remains.
84 Construction - Yard 45 days Mon 5/16/11 Fri 7/15/11 [o=]
85 Construction - Library 135days | Mon 5/16/11 | Fri 11/18/11 Se—
86 Construction - Civic Center 125 days | Mon 5/30/11 | Fri 11/18/11 —
87 il
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City of Huntington Beach Tue 11/8/11
Capital Improvement Program Master Schedule

ID [Task Name Duration Start Finish Resource Budget Comments 2{0{11 2{0{12r

123456789 | | 123456789
88 |LOCAL STREET 265 days | Mon 9/19/11 | Fri 9/21/12
89 CC-1394 Tree Petition Streets (10/11) 75 days Mon 9/19/11 | Fri 12/30/11 | Eng/Streets $500,000 Construction underway.
90 Construction 75 days Mon 9/19/11 | Fri 12/30/11 [
91
92 CC-1418 Tree Petition Street (11/12) - Aulnay Lane 135 days |Mon 10/31/11 Fri 5/4/12 Eng/Streets | $500,000 Design underway.
93 Design 60 days | Mon 10/31/11 | Fri 1/20/12 ;Dﬂ
94 Construction 25 days Mon 4/2/12 Fri 5/4/12 =
95
96 CC-1417 Residential Pavement (11/12) 235 days |Mon 10/31/11| Fri9/21/12 | Streets/Eng | $2,020,000 Design underway. 3
97 Design 85days | Mon 10/31/11 | Fri 2/24/12 EEEDT
98 Construction 80 days Mon 6/4/12 Fri9/21/12 ) ===
99
100 NEIGHBORHOOD 235 days | Mon 11/7/11 Fri 9/28/12
101 Concrete Replacement (11/12) 140 days | Mon 3/19/12 | Fri 9/28/12 Streets $500,000 Not started. @ 9
102 Construction 140 days | Mon 3/19/12 Fri 9/28/12 [ )
103
104 ADA Ramps (11/12) 100 days Mon 1/9/12 Fri 5/25/12 Streets $75,000 Not started. P
105 Construction 100 days Mon 1/9/12 Fri 5/25/12 —
106
107 CC-XXXX Street Light Replacement - 7th St. (PCH to Palm) 230 days | Mon 11/7/11 Fri 9/21/12 Trans $378,000 Not started. 3
108 Design 80 days Mon 11/7/11 Fri 2/24/12 o
109 Construction 80 days Mon 6/4/12 Fri9/21/12 E:
110
111 |PARKS 990 days | Mon 6/16/08 | Fri 3/30/12
112 Barlett Park (08/09) 325 days | Mon 10/4/10 | Fri 12/30/11 Cs $400,000 Master Plan approved by Council.

MND underway.
113 Environmental Clearance 325 days | Mon 10/4/10 | Fri 12/30/11
114
115 Gun Range Site (08/09) 820 days | Mon 2/9/09 Fri 3/30/12 | CS/Planning | $325,000 Delay due to scope changes. 2
116 EIR and Remedial Action Plan 820 days Mon 2/9/09 Fri 3/30/12 i s g |
117
118 CC-1345 LeBard Park (07/08 & 08/09) 925 days | Mon 6/16/08 | Fri 12/30/11 CSs $250,000 Design completed. Need City
Council approval of Master Plan to
finish environmental. No
construction funds.
119 Environmental 925 days | Mon 6/16/08 | Fri 12/30/11
120
121 CC-1349 Wardlow Park Odays |Wed 11/16/11 | Wed 11/16/11 CS,CS $150,000 | On hold due to stalled development > 11/16
of adjacent site. |
122 Design & Entitlements 0 days Wed 11/16/11 | Wed 11/16/11 > ‘11/16
123
124 Sports Complex - Team Room 0days |Wed 11/16/11 | Wed 11/16/11 CS/Eng $162,700 | Vendor to design buildings at their > ‘11/16
cost.
125 Design & Procurement 0 days Wed 11/16/11 | Wed 11/16/11 hj1/16
126 Construction Odays |Wed 11/16/11 |Wed 11/16/11 57 11/16
127
128 |SEWER 655 days | Mon 9/13/10 | Fri 3/15/13
129 CC-1396 Sewer Lining (10/11) 60 days | Mon 10/17/11 Fri 1/6/12 Eng $100,000 Construction underway. =y
130 Construction 60 days | Mon 10/17/11 Fri 1/6/12 G
131
132 CC-1369 Adams/Ranger Sewer Lift Station (#16) 140 days | Mon 8/15/11 Fri 2/24/12 Eng $2,000,000 Construction underway. Began P
major excavation.
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City of Huntington Beach
Capital Improvement Program Master Schedule

Tue 11/8/11

ID [Task Name Duration Start Finish Resource Budget Comments 2011 2012
1234/567189] | | [11234B6789|
133 Construction 140 days | Mon 8/15/11 | Fri 2/24/12 =" »
134
135 CC-1370 Warner Ave Gravity Sewer Main & Lift Station "C" 630 days | Mon 9/13/10 Fri 2/8/13 Eng $6,600,000 Design of ultimate solution
Reconstruction underway.
136 Final Design of Ultimate Solution 405 days | Mon 9/13/10 Fri 3/30/12 171
137 Construction 180 days Mon 6/4/12 Fri 2/8/13 ¢
138
139 CC-1415 Algonquin/Boardwalk Lift Station 490 days | Mon 5/2/11 Fri 3/15/13 Eng $2,100,000 Design underway.
140 Design 265 days Mon 5/2/11 Fri 5/4/12
141 Construction 180 days Mon 7/9/12 Fri 3/15/13 ]
142
143 CC-1401 Trinidad Lift Station 160 days Mon 5/7/12 Fri 12/14/12 Eng $400,000 Not started.
144 Design 160 days Mon 5/7/12 Fri 12/14/12 (e
145
146 CC-1419 Sewer Lining (11/12) 130 days | Mon 4/2/12 Fri 9/28/12 Eng $100,000 Not started. v @
147 Design 40 days Mon 4/2/12 Fri 5/25/12 QQ—L
148 Construction 40 days Mon 8/6/12 Fri 9/28/12 )&
149
150 TRANSPORTATION 250 days | Mon 1/9/12 | Fri12/21/12
151 CC-1402 Golden View School (SR2S) 170 days | Mon 1/9/12 Fri 8/31/12 Eng $249,000 Not started. 9
152 Design 60 days Mon 1/9/12 Fri 3/30/12 3
153 Construction 40 days Mon 7/9/12 Fri 8/31/12 &
154
155 CC-1421 Signal Synchronization - Goldenwest (SR22 to PCH) 190 days | Mon 4/2/12 | Fri 12/21/12 OCTA $317,000 Not started. v
156 Design 60 days Mon 4/2/12 Fri 6/22/12 jE
157 Construction 80 days Mon 9/3/12 Fri 12/21/12 £
158
159 CC-1422 Signal Synchronization - Talbert/Macarthur (Beach to 190 days | Mon 4/2/12 | Fri 12/21/12 OCTA $29,000 Not started. @
SR55)
160 Design 60 days Mon 4/2/12 Fri 6/22/12 o3
161 Construction 80 days Mon 9/3/12 Fri 12/21/12 }:
162
163 CC-1423 Signal Synchronization - Warner (PCH to Red Hill) 190 days | Mon 4/2/12 | Fri 12/21/12 OCTA $343,000 Not started. ¥
164 Design 60 days Mon 4/2/12 Fri 6/22/12 C3nN
165 Construction 80 days Mon 9/3/12 Fri12/21/12 =
166
167 |UTILITY UNDERGROUNDING 560 days |Mon 10/26/09 | Fri 12/16/11
168 CC-2052 Beach Boulevard Underground Utility District 560 days | Mon 10/26/09 | Fri 12/16/11 Eng $8,300,000 | Utilities provided revised schedule.
169 Construction (Cabling) & Pole Removal 560 days | Mon 10/26/09 | Fri 12/16/11 )
170
171 \WATER 880 days | Mon 12/7/09 | Fri 4/19/13
172 CC-1175 Southeast Reservoir & CC-1191 Southeast Transmission | 683 days | Wed 2/17/10 | Fri 9/28/12 Eng $185,000 | Transmission main alignment study Q
Main (Planning Phase Only) underway.
173 Study 683 days | Wed 2/17/10 | Fri9/28/12 )
174
175 CC-XXXX Well No. 8 Irrigation Project (Phase Il - Related to 570 days Mon 2/1/10 Fri 4/6/12 Eng $100,000 Design underway. 2
CC-1268
176 Desig)n 520 days Mon 2/1/10 Fri 1/27/12 L)
177 Permits (Building, and may need DPH & OCWD approval) 90 days Mon 12/5/11 Fri 4/6/12 SN
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City of Huntington Beach Tue 11/8/11
Capital Improvement Program Master Schedule

ID [Task Name Duration Start Finish Resource Budget Comments 2011 2012
1234/567189] | | [11234B6789|
178
179 Security Improvements 260 days | Mon 10/3/11 Fri 9/28/12 Ops $500,000 Ongoing throughout year. 7
180 Construction 260 days | Mon 10/3/11 Fri 9/28/12 )
181
182 Variable Frequency Drive at Peck Reservoir 630 days Mon 3/1/10 Fri 7/27/12 Ops/Eng $250,000 Design underway.
183 Conceptual Study 355 days Mon 3/1/10 Fri 7/8/11 : )1
184 Final Design 105 days | Mon 7/11/11 Fri 12/2/11 ( I
185 Construction 125 days Mon 2/6/12 Fri 7/27/12 T )
186
187 Well #9 GAC Filtration 470 days | Mon 3/15/10 | Fri 12/30/11 Eng/Ops $250,000 Study continuing along with 21"
Reliability Study.
188 Conceptual Study 470 days | Mon 3/15/10 | Fri 12/30/11
189
190 Well #10 Rehabilitation 129 days Tue 5/3/11 Fri 10/28/11 Eng/Ops $600,000 Substantially completed.
191 Construction 129 days Tue 5/3/11 Fri 10/28/11 )
192
193 CORROSION CONTROL 420 days | Mon 8/15/11 | Fri 3/22/13
194 CC-1330 Corrosion Protection 36" Steel on Springdale 420 days | Mon 8/15/11 Fri 3/22/13 Eng $3,100,000 Design underway.
195 Design 165 days | Mon 8/15/11 Fri 3/30/12 C ABSBREE )
196 Construction 120 days | Mon 10/8/12 Fri 3/22/13
197
198 WATER MAIN REPLACEMENT 535 days | Mon 4/4/11 Fri 4/19/13
199 CC-1409 & 1412 Water Main Replacement @ Sunset Beach 535 days | Mon 4/4/11 Fri 4/19/13 Eng $1,400,000 Design underway.
Area
200 Design 260 days Mon 4/4/11 Fri 3/30/12 g8 SRARRRRE )
201 Construction 160 days | Mon 9/10/12 Fri 4/19/13 &
202
203 WATER MASTER PLANNING STUDIES 350 days | Mon 11/1/10 Fri 3/2/12 >
204 Update to the Water Master Plan 350 days | Mon 11/1/10 Fri 3/2/12 Eng/Ops $350,000 Study underway. V)
205 Study 350 days | Mon 11/1/10 Fri 3/2/12 )
206
207 WATER SYSTEM RELIABILITY STUDIES 645 days | Mon 12/7/09 | Fri5/25/12 >
208 Study Elimination of Potential Choke Points Near Overmyer 525 days | Mon 12/7/09 | Fri 12/9/11 Eng $75,000 Study underway. v
Reservoir
209 Study 525 days | Mon 12/7/09 | Fri 12/9/11 )
210
211 Study to Create Potential Redundancy of the Northern End of 505 days Mon 1/4/10 Fri 12/9/11 Eng $75,000 Study underway. Need field testing V)
the 36" Main OC-35 during Summer 2011.
212 Study 505 days Mon 1/4/10 Fri 12/9/11 R )
213
214 Study to Utilize 21" Steel OC-9 for Dedicated Well Water 170 days | Mon 10/3/11 Fri 5/25/12 Eng $200,000 Construct in FY 11/12. @
Transmission
215 Study 170 days | Mon 10/3/11 Fri 5/25/12 ; )
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CITY OF HUNTINGTON BEACH
@ PUBLIC WORKS COMMISSION
REQUEST FOR ACTION

[tem No. PWC 11-25

SUBMITTED TO: Chairman Siersema and Members of the Commission
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works
DATE: November 16, 2011

SUBJECT: Central Park Irrigation Reservoir Modification Project, CC-1382

Statement of Issue: Plans and specifications for the Central Park Irrigation
Reservoir Modification Project, CC-1382 is in final preparation. Staff is seeking
support for the project and the initiation of the competitive bid process.

Funding Source: Funds are available in the amount of $25,000 from Water Fund,
Account No. 50691024. The engineer’s cost estimate is $20,000.

Impact on Future Maintenance Costs: Future maintenance costs are expected
to be reduced as a result of the project.

Recommended Action: Motion to recommend to the City Council, the Central
Park Irrigation Reservoir Modification Project, CC-1382.

Alternative Action(s): Deny approval and recommend an alternative action.

Analysis: The recently abandoned Central Park irrigation pump station is
located in Central Park, approximately 100 ft. south of the Park Bench Cafe. In
2010, a new pump station was installed, which has higher capacity and
efficiency to irrigate the park, and is expected to provide savings on future
operation and maintenance costs. The existing abandoned irrigation reservoirr is
currently storing nuisance water and is no longer needed to irrigate the park.
The scope of work includes partially filing the abandoned irrigation reservoir,
landscape the fill area to blend with existing vegetation, and to remove
remaining old abandoned pump station appurtenances.

Attachments:

1. Project Location Map



ATTACHMENT #1
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